GOLF COURSE FINANCIAL REPORT
TOWN OF RIDGEFIELD, CONN.
SUBMITTED BY GOLF COURSE COMMITTEE
APPOINTED BY THE SELECTMEN
October 31, 1972

'

I. Funds available from Bond Issue $ 650,000
II. Construction Costs : Expended
N.R. D'Agostino Construction Co. ($ 416,570) $ 295,524
George and Tom Fazio, architects ( 40,000) 35,000
Kolenchak - Land Clearing & 36,062
Grubbing '
Gerstenmeiers - Tree Cutting 1,408
Delta Wire & Steel - Drainage Pipe 2,609
Aero Service - Contour Map 135
Henrici Associates - Site Survey 1,000
D'Agostino - Extras, tree clearing,
land grubbing, drainage, etc. 18,350
Miscellaneous - Telephone, secy. help,
supplies, etc. : 490
Total $ 456,570 S 391,178

IITI Anticipated Future Construction Costs
Estimated Costs

D'Agostino - other extras, grubbing,

stump removal, etc. (work is finished) S 4,000
D'Agostino - stump removal for porndon 12th hole

and lake on 15th hole (contract price) 5,000

Gravel for entrance road - 2,400
Backfilling gravel for drainage to be installed on .

6th, 7th and 4th holes 1,000 to
2,000
$ 13,400

IV Anticipated expenses after construction )
prior to opening for play. '

Estimated Expended
Maintenance Equipment $ 30,000 ' $
Interest expense to Sept. 1974 38,000 $ 1,442
Maintenance Prior to opening 30,000 )rabor & Taxes 3,688
)Fertilizer,
Limestone 1,521
Labor & gravel for parking lot 3,800 ]

Iotal $ 101,800 $ 6,651




-

2)

V. Items not yet estimated

Bringing electricity to maintenance buildings and Pro Shop

Moving three 20 x 30 buildings to site, repair and concrete
slabs for same.

Materials for walkway on 17th hole

Settlement with Dick Gracy for land clearing¥*

-

*Dick Gracy of Southbury performed certain clearing for us at an
agreed price of $790 per acre. After about 20 acres of work he
submitted a statement for some $19,000. However, his work was

not satisfactory, he walked off the job and we terminated our
verbal agreement (he failed to sign a contract). We offered a
settlement of $13,000. He refused and filed suit against the Town.




